
2015
Tasks
Jan
Feb
Mar
Apr
May
Jun
Jul
Aug
Sep
Oct
Nov
Dec
Project Initiation
Stakeholder Engagement
Project Tour
PAC
CAC
PAC
CAC
PAC
CAC
CAC
PAC
Problem Statement
Conceptual Alternatives
Refined Alternatives
Operating Plans
Ridership Forecasts
Capital & Operating Cost Estimates
Development Potential
Community, Environment & Traffic Impacts
Evaluation of Alternatives
Study Documentation
Public Input on how to improve transit on West Broadway
Share results of study findings with public
Public Input on transit preferred alternative
PAC recommendations